scienceexperts.ai

Co-Founders Build Review

Decisions, action items, and strategic direction extracted from 27 unique sessions across 3 months of co-founder calls. Prepared for review before MeetScript import.

Dec 16, 2025 — **Feb 22, 2026** | **39** transcripts processed | **27** unique sessions

Chris Müller
◆ MARKETING & DESIGN LEAD

&
3RD AI

Lutfiya Miller
◆ SCIENCE & CONTENT LEAD

34	20	11		5
ACTION ITEMS	DECISIONS MADE	COMPLETED	COMPLETION	RECURRING THEMES
across 7 categories	across 5 domains	32% done rate		flagged for review

1 Action Item Registry

Community Platform (ScienceExperts.ai) 8 items

A1 **Purchase scienceexperts.ai domain** ✓ Done
Lutfiya & Chris ~Late Jan 2026
Show evidence ▾

A2 **Set up email addresses on scienceexperts.ai domain** In Progress
Chris / Lutfiya ~Late Jan 2026
Show evidence ▾

A3 **Deploy community to Vercel with custom domain** In Progress
Chris / Lutfiya Jan 24
Show evidence ▾

A4 **Implement DeepL runtime translation layer** ✓ Done
Chris Jan 16–20
Show evidence ▾

A5 **Build translation blacklist (preserve terms like “skills”, “Claude”)** Planned
Lutfiya ~Late Jan 2026
Show evidence ▾

A6 **Add drag-and-drop resource upload to admin panel** In Progress
Lutfiya Feb 22
Show evidence ▾

A7 **Set up separate dev and production environments** ✓ Done
Chris / Lutfiya Feb 22
Show evidence ▾

A8 **Connect Resend API for community email campaigns** Planned
Lutfiya Feb 22
Show evidence ▾

Content & Marketing Strategy 5 items

B1 **Start YouTube channel and publish AI content** Not Started
Chris / Lutfiya Jan 16–28
Show evidence ▾

B2 **Build Chrome extension for localized event-based ad generation** ✓ Prototype

Chris Jan 28–29

Show evidence ▾

B3 **Create community course modules (agentic workflows for life sciences)** In Progress

Lutfiya / Chris Feb 22

Show evidence ▾

B4 **Post LinkedIn page / professional profile** On Hold

Lutfiya ~Late Jan 2026

Show evidence ▾

B5 **Develop content positioning strategy (attract science professionals indirectly)** In Progress

Chris / Lutfiya Jan 28

Show evidence ▾

☐ AI Tools & Development Workflow 5 items

C1 **Set up Anti-Gravity as primary development IDE** ✓ Done

Chris / Lutfiya Dec 16–18

Show evidence ▾

C2 **Install CleanShot Pro for screenshots/annotations** ✓ Done

Lutfiya Jan 24

Show evidence ▾

C3 **Watch Nick Sayer's Anti-Gravity agent video** Unknown

Lutfiya Jan 24

Show evidence ▾

C4 **Try Anthropic agent manager / sub-agent architecture** In Progress

Chris ~Late Jan 2026

Show evidence ▾

C5 **Evaluate video automation (Remotion)** ✕ Dropped

Chris Jan 28

Show evidence ▾

☐ Client Work & Business Development 4 items

D1 **Evaluate pharma client's RAG system for IND document assembly** In Progress

Lutfiya Jan 29

Show evidence ▾

D2 **Obtain archive study reports from former colleague for testing** Planned

Lutfiya Jan 29

Show evidence ▾

D3 **Build Study Monitor prototype (data viz for CRO labs)** In Progress

Lutfiya ~Feb 2026

Show evidence ▾

D4 **Deploy personal website (3rdai.com)** Blocked

Lutfiya ~Feb 2026

Show evidence ▾

Team Formation 4 items

E1 **Recruit Thai for security/development role** Planned

Chris / Lutfiya Jan 28

Show evidence ▾

E2 **Evaluate Med for AWS/infrastructure role** Planned

Lutfiya Jan 28

Show evidence ▾

E3 **Recruit Jennifer for outreach/community growth** Planned

Chris / Lutfiya Jan 20

Show evidence ▾

E4 **Touch base with BrazilNut hackathon group** Overdue

Chris / Lutfiya Jan 28

Show evidence ▾

Knowledge Management 3 items

F1 **Put Loom transcripts into NotebookLM for knowledge extraction** In Progress

Chris Jan 24

Show evidence ▾

F2 **Set up shared NotebookLM workspace** ✓ Done

Chris → Lutfiya Jan 24

Show evidence ▾

F3 **Import AWS training transcripts into NotebookLM** In Progress

Lutfiya Jan 24

Show evidence ▾

Infrastructure & Security 2 items

G1 **Set up Amazon Bedrock for secure file AI access** Blocked

Lutfiya ~Late Jan 2026

Show evidence ▾

G2 **Conduct security audit before community launch** Planned

Chris / Lutfiya Jan 28

Show evidence ▾

2 Decision Ledger

⚙ Platform & Architecture 5 decisions

D-A1 ~Late Jan 2026 BUSINESS

Community name: ScienceExperts.ai

Brainstormed 20+ names via AI. Rejected drug-sounding names (Lexora, Sinvia). Chris suggested “science experts .ai” — Lutfiya checked availability, purchased immediately. ●●●

D-A2 ~Feb 2026 OPERATIONS

US legal jurisdiction for community

Lutfiya is US-based → community follows US rules only. International members join under US terms. ●●●

D-A3 Jan 20–28 ARCHITECTURE

Build custom community platform (not School)

Initially considered School but decided custom gives more control. Translation, custom AI features impossible on School. ●●●

D-A4 Feb 22 INFRASTRUCTURE

Separate dev and production databases

Site went offline during dev changes. Supabase can’t do this natively — need two projects. ●●●

D-A5 Feb 22 INFRASTRUCTURE

Use Resend for transactional/marketing emails

Want centralized email management within the platform, not separate tools. ●●○

☐ Tool & Workflow 5 decisions

D-B1 Jan 16–28 ARCHITECTURE

Anti-Gravity over Cursor for development

Consensus across multiple calls. Anti-Gravity has browser testing, better for fixing/iterating. Neither has installed Cursor on new machines. ●●●

D-B2 Jan 28 ARCHITECTURE

Claude Code for scaffolding, Anti-Gravity for refinement

GSD (Claude Code) is good for getting projects off the ground. Anti-Gravity better for changes, debugging, design iteration. Complementary tools. ●●●

D-B3 Jan 28 PRODUCT

AI video generation not production-ready

Chris tested Remotion locally. Quality unsatisfying. NotebookLM slides + CapCut + 11Labs voices is the better workflow. ●●●

D-B4 Jan 24 OPERATIONS

CleanShot Pro for screenshots/annotation

Chris recommended, purchased via AppSumo. Replaced native macOS screenshots. Both using. ●●●

D-B5 Dec 18 – Feb 22 OPERATIONS

NotebookLM for knowledge synthesis

Recurring decision. Used for TED Talk analysis, AWS documentation, community content planning. ●●●

Content & Marketing 5 decisions

D-C1 Jan 10 – Feb 22 PRODUCT

Target audience: life science professionals new to AI

Doctors, toxicologists, pharmacologists, lab scientists. Content should bridge the AI knowledge gap. ●●●

D-C2 Jan 16–20 PRODUCT

International-first approach with runtime translation

Non-US markets (Germany, LATAM, France, Canada) are underserved. DeepL translation layer plus bilingual content generation. ●●●

D-C3 Jan 28–29 BUSINESS

Chrome extension as free lead magnet for B2B community

Generates location-aware, event-based social media posts. Free to give credibility and link back to community. ●●○

D-C4 ~Late Jan 2026 BUSINESS

YouTube content before LinkedIn

Lutfiya holding LinkedIn until after leaving day job. Both agree YouTube is priority channel for establishing authority. ●●○

D-C5 Jan 28 DESIGN

Use flat vector stories for positioning

Instead of saying “medical” directly, use illustrated scenarios to attract the target audience indirectly. ●○○

Team & Organization 3 decisions

D-D1 Jan 28 OPERATIONS

Need a dedicated software developer for stability/security

Can prototype with AI, but need someone who can make things stable and handle security for 5,000+ members. ●●●

D-D2 Jan 28 OPERATIONS

Thai is first choice for security/dev role

Has credibility from hackathon group. Chris wants to approach once platform is further along. ●●○

D-D3 Dec 16 – Feb 22 OPERATIONS

Lutfiya = science/content, Chris = marketing/design

Natural role split confirmed over many calls. Chris brings YouTube/SEO/creative expertise. Lutfiya brings regulatory science domain knowledge + toxicology PhD. ●●●

Client & Business 2 decisions

D-E1 Jan 29 BUSINESS

Preliminary scoping of pharma RAG tool for free, then scope-based pricing

Negotiated to free preliminary evaluation, then paid scope-based work. Lutfiya's network access to potential clients is the real leverage. ●●○

D-E2 ~Feb 2026 BUSINESS

Study Monitor as separate side project (not part of ScienceExperts.ai)

Lutfiya building with former colleague (system administrator). Targeting CRO labs separately. ●●○

3 Recurring Themes to Discuss

3+ calls

Payment gateway challenges (international)

Stripe doesn't work in many non-US countries. Need alternative payment methods for global community.

2 calls

BrazilNut group engagement risk

Team members may feel neglected. Chris flagged need for regular check-ins to maintain engagement.

3+ calls

Lutfiya's day job transition timing

Consistently cautious about making moves too early. Wants confidence before resigning.

4+ calls

Chris's concern about AI content looking generic

Repeatedly emphasizes need for unique design, not "AI slop." Midjourney image library as differentiator.

2 calls

Security as non-negotiable for science community

If hacked with 5,000 members, credibility is gone — especially with the science community.

4 MeetScript Import Checklist

- [ ] **Deduplicate transcripts** — Use video_id from headers. Import only one copy per session.
- [ ] **Skip 3 empty transcripts** — 2026-02-02, 2026-02-06, loom_3bcd4b1f
- [ ] **Set canonical speakers** — Map all “Speaker” labels to Chris Müller and Lutfiya Miller
- [ ] **Infer dates for Loom-ID files** — Use _manifest.json dates or transcript header Date: field
- [ ] **Mark historical action items** — Import with is_historical: true and pre-set statuses from this review
- [ ] **Mark historical decisions** — Import with is_historical: true and status from ledger above
- [ ] **Apply tags during import** — community-platform, marketing-strategy, client-work, team-formation, ai-tools, infrastructure

Your Co-Founder Journey So Far

27	~45h	290K
SESSIONS TOGETHER	HOURS INVESTED	WORDS EXCHANGED

68
DAYS SINCE FIRST CALL

Building across CET — CST | 7 hours apart, building one platform